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I. Project Information 

Agency:  NESCAUM 
 
Project Title: Air Compliance & Enforcement Data Quality Improvement Project 

 
Project Contact: Lisa Rector, Senior Policy Analyst 

129 Portland Street 
Boston, MA 02114 
(617) 367- 8540 or (802) 899-5306 
(617) 742-9162 
lrector@nescaum.org 

 
Funds received:   $250,000 on October 12, 2001 

 
EPA Regional Project Officer: Arnold Leriche, EPA Region 1 

 
Report Author: Lisa Rector, NESCAUM 

 
II. Status of Project Milestones 
 
Task 1. Upgrade Universal Interface for Action Linking 
 
Project Milestones Anticipated 

Completion 
Date 

Completion 
Date/status 

Develop survey for states and EPA on action linking needs 3/31/02 Completed 
Survey states on action linking and develop task list from UI 
survey 

5/15/02 Completed 

Hire contractor for UI upgrades 6/30/02 Completed 
Draft UI developed 10/31/02 Underway 
Draft UI comment period 12/1/02  
Revise upgraded UI 



Test upgraded UI  3/31/03  
Implement use of UI  6/15/03  
Provide training on UI upgrade 6/15/03  
Provide technical support for UI upgrade 4/1/03-

12/31/03 
 

Gather measurement Data for UI upgrade 6/30/03-
3/31/04 

 

Evaluate UI efforts 10/1/03-
9/30/04 

 

 
Task 2. Develop Quality Assurance Plans 
 
Project Milestones Anticipated 

Completion 
Date 

Completion 
Date/status 

Identify QAP pilot states 3/1/02 Completed 
Interview states re: data management issues 3/31/02 Completed 
Develop generic state QAP 3/31/03 Underway 
Develop prototype review system 3/31/03  
Develop QAP protocols with EPA 9/30/02  
Develop and implement state-specific QAPs systems 6/30/03  
Gather measurement data on QAP effort 12/31/03  
Evaluate QAP efforts 7/1/03-

8/31/04 
 

 



Task 3.  Public Access 
 
Project Milestones Anticipated 

Completion 
Date 

Completion 
Date 

Survey states on CE data issues 5/15/02 Underway 
Develop draft access/QC model 6/30/03  
Develop QC data strategies 12/31/03  
Develop enforcement data information pool 3/31/04  
Develop public information strategies 3/31/04  
Gather public access measurement data 9/1/04  
Evaluate public access efforts 9/1/04  
 
Task 4.  Data Reconciliation 
 
Project Milestones Anticipated 

Completion 
Date 

Completion 
Date 

Identify state needs for data reconciliation 6/30/02 Underway 
Identify relevant data sources 9/30/02 Underway 
Develop methods to compare data sources with state and federal 
data systems 

12/31/02  

Develop reports to identify inconsistencies 6/30/03  
Provide updated information for AFS data entry 6/30/03  
Investigate methods to automate cross-reference process 12/31/03  
Evaluate data reconciliation efforts 9/30/04  
 
III. Status of Project Completion 
There has been a delay in beginning the public access portion of this project.  This delay has 
been due in part to the delay in EPA’s release of ECHO.  The NESCAUM project partners have 
suggested that it will be difficult to determine what additional information they would provide to 
the public without first receiving response to ECHO.  NESCAUM will complete the initial 
portion of the public access piece this fall, regardless of the status of ECHO.  While this delay is 
a setback, NESCAUM does not anticipate that this will lead to any significant delays in the 
project. 
 
IV. Results 
Attached to this report, NESCAUM has provided copies of the following items: 
� UI Upgrade Survey 
� Report on UI Survey Results 
� Draft Screens for UI upgrade 
 
V. Other 
None to report at this time. 
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